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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region V

POLREP #11

Progress

BNSF Galena Derailment

E15510

Galena, IL

Latitude: 42.3744730 Longitude: -90.4443060

Richard Karl, EPA

Sam Borries, EPA

Jason El-Zein, EPA

USCG Fund Center, USCG

Kevin McCormack, USCG

USCG Sector Upper Mississippi, USCG
Ed Britton, US F&WS

Russell Engelke, US F&WS

Lisa Williams, US F&WS

Robert Burr, US DOI

Valencia Darby, US DOI

Wayne Babcock, US DOI

Greg Schweitzer, NOAA

Kip Willis, US DOT FRA

Mark Razny, US DOT PHMSA
Bruce Everetts, lllinois EPA

Blaine Kinsley, lllinois EPA

Jeff Guy, lllinois EPA

Captain Laura Petreikis, Illinois DNR
Steve Shults, lllinois IMT

Brian Brackemyer, lllinois EMA
Mark Moran, City of Galena

Chief Randy Beadle, Galena FD
Chuck Pedersen, Jo Daviess County EMA

Jaime Brown, OSC
4/7/2015

Reporting Period: 3/25/2015 - 4/7/2015

1. Introduction

1.1 Background

Site Number: E15510 Contract Number:
D.O. Number: Action Memo Date:

Response Authority: OPA Response Type: Emergency
Response Lead: PRP Incident Category: Removal Action
NPL Status: Non NPL Operable Unit:

Mobilization Date:  3/5/2015 Start Date: 3/5/2015
Demob Date: Completion Date:

CERCLIS ID: RCRIS ID:
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ERNS No.: State Notification:
FPN#: E15510 Reimbursable Account #: Z5PL

1.1.1 Incident Category
Emergency Response

1.1.2 Site Description
See POLREP #5

1.1.2.1 Location
See POLREP #5

1.1.2.2 Description of Threat
See POLREP #5

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results
See POLREP #5

2. Current Activities
2.1 Operations Section

2.1.1 Narrative

Excavation of contaminated soils was completed from the primary impacted area (between the railroad
tracks and the river). Field oversight personnel from lllinois EPA and US EPA are monitoring
excavation and water treatment activities.

2.1.2 Response Actions to Date
During this reporting period, the following field activities took place:

- Excavation of contaminated soils was completed from the primary impacted area;

- Contaminated soils were transported for disposal at a landfill;

- Contact water was collected and treated from the excavation area;

- Split samples were taken of water treated by the on site plant by US EPA,;

- Split samples were taken of verification soil samples in the excavation by US EPA; and
- Roadway repairs & maintenance continued on Pilot Knob Road.

Water treatment plant effluent is sampled daily for laboratory analysis of the following parameters: BTEX,
PNAs, Oil & Grease, pH & TSS. Soil samples taken to verify that an excavation grid is clear for
backfilling are analyzed in a laboratory for BTEX and PNAs. US EPA collected split samples for
independent laboratory analyses on 4/1/2015, with results and comparison pending at the time of this
report.

There continues to be no visual or monitoring data evidence to indicate that any spilled product has
impacted either the Galena or Mississippi Rivers. There were no injuries at the Site or wildlife impacts
reported during the reporting period.

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPS)
See POLREP #5

2.1.4 Progress Metrics (totals to date)

Waste Stream Medium | Quantity L/Ianlfest Treatment Disposal
Crude oil liquid 230,242 gal | TBD staged TBD
Oil/water mixture | liquid 35,132 gal TBD staged TBD
Contact water liquid 125,000 gal | none on site discharge
WTP

_ Republic Waste
Contaminated solid 2600 tons various disposal Upper Rock Island County
soil Landfill
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East Moline, IL

Oily debris solid 20 yd NA disposal same as above
General debris solid 20 yd NA disposal same as above
Tanker cars solid 12 NA salvage scrap

2.2 Planning Section

2.2.1 Anticipated Activities

- lllinois EPA will continue monitoring and oversight of continuing cleanup activities to ensure protection
of public health & the environment in consultation with US EPA and other agencies;

- Crude oil and oil/water mixture recovered from derailed tanker cars (currently staged in storage
tanks) will be removed from the site; and

- Backfilling and restoration of the impacted area will commence.

2.2.1.1 Planned Response Activities

Remediation activities continue under the direction of lllinois EPA Site Remediation Program Project
Manager Jeffrey Guy. lllinois EPA provided guidance to BNSF regarding criteria for backfill material
which will need to be imported to the excavation area. lllinois EPA issued a 'Construction Site
Activity Storm Water General Permit' (ILR10U765) pursuant to NPDES regulations on 3/27/2015.

Field personnel from the lllinois EPA Rockford Field Office continue to conduct field oversight of cleanup
activities.

2.2.1.2 Next Steps
lllinois EPA and US EPA will continue to coordinate in oversight of response activities.

2.2.2 Issues

Representatives from US EPA and lllinois EPA participated in an 'After Action Meeting' on

3/27/2015 facilitated by IEMA. An 'After Action Report' will be prepared based on input obtained from
representatives from most local agencies that participated in the response, which were all in attendance
at the meeting.

2.3 Logistics Section

The ICP is located at Pilot Knob Road & the BNSF railroad tracks to support ongoing cleanup activities.

2.4 Finance Section

2.4.1 Narrative
The approved cost ceiling for overall response under FPN #E15510 is $250,000. The cost ceiling for
START contractor Tetra Tech EM is $75,700.

Estimated Costs *

‘ ‘ Budgeted ‘Total To Date‘ Remaining ‘% Remaining

Extramural Costs

‘ERRS - Cleanup Contractor ‘ $7,000.00‘ $5,000.00‘ $2,000.00‘ 28.57%
‘START ‘ $75,700.00 ‘ $66,000.00 ‘ $9,700.00 ‘ 12.81%
‘USCG Atl Strike Force ‘ $30,000.00‘ $25,000.00’ $5,000.00‘ 16.67%

Intramural Costs

‘USEPA - Direct ‘ $75,000.00 ‘ $55,000.00 ’ $20,000.00 ‘ 26.67%

Total Site Costs ‘ $187,700.00‘ $151,000.00’ $36,700.00‘ 19.55%
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* The above accounting of expenditures is an estimate based on figures known to the OSC at the time
this report was written. The OSC does not necessarily receive specific figures on final payments made to
any contractor(s). Other financial data which the OSC must rely upon may not be entirely up-to-date. The
cost accounting provided in this report does not necessarily represent an exact monetary figure which
the government may include in any claim for cost recovery.

2.5 Other Command Staff

2.5.1 Safety Officer
Safety briefings are held each day for individual contractor personnel by field supervisors.

2.5.2 Liaison Officer
NA

2.5.3 Information Officer
See Section 6.2.

3. Participating Entities

3.1 Unified Command
NA

3.2 Cooperating Agencies
See POLREP #5

4. Personnel On Site

FEDERAL: 1
STATE: 1

BNSF: 1
CONTRACTORS: 13

TOTAL (estimated): 16

5. Definition of Terms
BNSF Burlington Northern Santa Fe

BTEX Benzene, Toluene, Ethylbenzene, Xylene

FPN Federal Project Number

HASP Health & Safety Plan

ICP Incident Command Post

IEMA lllinois Emergency Management Agency
NPDES  National Pollution Discharge Elimination System
PNA Polynuclear Aromatic Hydrocarbon

POLREP Pollution Report

TDD Technical Direction Document

TSS Total Suspended Solids

6. Additional sources of information

6.1 Internet location of additional information/report
http://www.epaosc.org/bnsfgalenaspill.

http://www2.epa.gov/il/galena-train-derailment

6.2 Reporting Schedule
The next POLREP will be issued at the conclusion of restoration activities.

7. Situational Reference Materials
No information available at this time.
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